EMERGENGY

RAMP REPLAGEMENT PROJECT

*MACARTHUR MAZE/580 DECK COLLAPSE*

May 11, 2007

Progress
[ ]

Heat straightening of girders continues on 580 connector and 880 connector.

Repairs to columns on 580 connector continues. Concrete pour completed on both MB
#19 columns.

Blasting of soot and fire-damaged paint from 580 structure begins.

Road deck repairs to 580 begins.

Bent cap form work and rebar begins.

Placed “No Parking after Sunday 5 p.m.” signs on Grand Avenue between Market Street
and San Pablo Avenue, providing 72 hours notice in preparation for no parking zone to
be enforced on May 14.



